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- 29 Aug 6l
ENGINEERING SECTION/CB/PD/OL . INSPECT ION REPORT NO. (If final, so stats)

‘ , ; | Y

ESTIMATED, COMPLETION DATE

TO: DATE

Se'Dt. 6)4'
NAME OF CONTRACTOR ;
Declass Review by NIMA / DoD
TYPE OF COMMODITY OR SERVICE ’
Open Gate Contact Printer
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves wo Funps fJ ves g wo  IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION ANDZOR ACTI1ON OF 'SPONSORING OFFICE. ON
REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED ___8_5_’@____ TIONAL FUNDS INVOLVED A A
]
o HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

_ DURING THE PERIOD? D ves E NO (If yes, dive deteils on reverse side.)

-

HAS GOVERNMENT-OWNED PROPERTY. BEEN DELIVERED TO CONTRACTOR DURING THIS PERI0OD? D YES- NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

OUTSTAND ING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSAT I SFACTORY
25X1A D
E] EXCELLENT 4. D AVERAGE 8. [:I BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACTION
v_ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
D TERMINATE D OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS N NARRATIVE FORM ON
CONTRACTOR 'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE. WHERE APPLICABLE, THE FOLLOWING:
DOES NOT DOES NOT
ITEM REC*D ITEM :
APPLY REC'D I “appLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS F INAL REPORT
PRODUCTI1ON AND/OR OTHER . SPECIAL TOOLING
£ TEM
ND 1TEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
1l August 1964
25X1A DIVISION
25X1A
P&DS

6. 64 1897 rrevious + {(12.36)

f l
EDITION ('hen‘ Filled In) E"'::iﬂ,f:é'.‘..:":.’&'""

declassification
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Contractor has encountered difficulties in obtaining resolution

targets and publications.necessary in the R&D effort. This will
produce & delay in schedule amounting ;ﬁQ 30 days.
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